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PROJECT OVERVIEW  

The project consists of the construction of a new southbound lane on 

Lowe’s Way allowing traffic from 146th Street to access southbound 

Keystone Parkway. The project will include two new bridges and a new 

round-a-bout at the Lowe’s entrance on Lowe’s Way. 

 

PROJECT WORK THIS WEEK 4/01/18 to 4/7/18 

The contractor is working on setting up all required safety and erosion 

protections to begin project.  

• Contractor has begun clearing the project which includes 

stump removal and topsoil removal. 

• Erosion control measures have been installed. 

• Traffic control has been placed on southbound Keystone Ave. and the existing Lowe’s 

Way ramp in order to construct entrances to the project site.   

 

PROJECT WORK NEXT WEEK 4/8/18 to 4/14/18  

• Continuing placing temporary erosion control measures.  

• Constructing temporary construction entrances into the project. 

• Removal of the Lowe’s sign.  

• Continue clearing project site preparing for soil operation. 

Some items have been carried over from last week due to weather but thing are 

progressing. 

 

 

 

  

B-37492 

Lowe’s Way Extension Phase 1 

Project Owner:  
Hamilton County 

Construction Managers: 
Lochmueller Group 

Resident Project Engineer: 
Keith Chadwick   

kchadwick@lochgroup.com 

Contractor: 
Milestone 

Completion Date: 
Lowes Way Round-A-Bout 

9/28/18  

Ramp to Keystone 

6/28/19 

Notice to Proceed:    
March 8, 18  

Estimated Percent 

Complete: 
0.5% 

 


